
COUNCIL COMMUNICATION 

AGENDA TITLE: Phase 111 of Architectural Services for Civic Center Improvement Project. 
Addendum to Existing Architectural Agreement Adding City Hall Remodel Design 
Development through Construction Observation ($1 35,089) 

MEETING DATE: November 17,1993 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council authorize the C i  Manager to execute the attactred 
Addendum #3 (Exhibit 1) to the existing architectural agreement with 
Wenell Mattheis Bowe for Phase 111 of architectural services for the Civic 
Center Improvement Project This addendum is for architectural and 

engineering services for design development through constrJcti0n observation for the City Hall 
Remodel, City Hall ramps and en+q plaza, and computer/data cabling, at a cost of $135,089. 

BACKGROUND INFORMATION: On January 6,1993, the City Council entered into an architectural 
agreement with Wenell Mattheis Bowe for Phase I of the Civic 
Center Improvement Project. A copy of the Council Communication 
for June 2,1993 has been attached as Exhibit 2. This Council 

Communication is attached because it includes minutes from prior Council Meetings and provides a 
background for this project. lnduded in this document are the Council minutes of January 6,1993, 
which show the general scope of the work under the first phase of archiiectural services. This first 
phase included investigative and schematic design services for the City Hall and the basement of the 
Carnegie Forum. 

At the completion of the investigative phase on the Camegie basement, the City Council, at its 
June 2, 1993 meeting, authorized the City Manager to execute Phase II of architectural services for the 
Civic Center Improvement Project. This phase covered the architectural and engineering services for 
Ute refnodel of the Camegie basement. This was Addendum #2 to the original agreement and is 
included in the attached Exhibit 2. The investigation phase of the C i  Hall Remodel project has been 
completed under Phase I of the architectural agreement. It is now appropriate for the City Council to 
approve Addendum #3 which covers the final architectural work needed to complete the Civic Center 
Improvement Project. 

City Manager  J 
cc-1 
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Addendum #3 (Phase 111 Architectural Services) 

The breakdawn of the $135.089 under Phase 111 is as follows: 

Original negotiated fee $118,190 
Increased scope of mechanical work 5,075 
Increased scope for City Hall rampdpka 6,144 
Increased scope of data communication cabling 1.680 
Reimbursable expenses 4,000 

$135,089 

The original negotiated price for the architectural services under Phase Ill was $1 18,190. This was 
based on the assumption of not having to do a full upgrading of the structural integri!y a' tho building 
Q.e., bringing it up to current Building Code standards). A full structural upgrade wdd reyuite 
5285.461 of additional construction costs plus additional architectural fees. The p r o m  as ~ O O Z a d ,  
uses a structural strengthening approach similar to what was done on the Camegie Forum. Hauever, it 
was detemihed, as part of this investigative phase, that the over-20-year-old HVAC system should be 
completely replaced. This replacement system provides for a more energy efficient system and is 
estimated to pay for itself in 5 to 8 years. Because the complete upgrading of the HVAC system was 
not included in the initial scope of work, an additional fee of $5,075 must be added under Phase 111 to 
provide for the increased scope of the mechanical work. 

The original concept for providing ramping to the front of City Hall, to meet ADA requirements, included 
a single ramp from the easterly parking lot with minimal improvements in front of City Hail. Fmm the 
architect selection process, a number of concepts were dixussed on how to treat the front of City Hall, 
meeting the ADA requirements and not taking away from the esthetics of this historical structure. It is 
recommended that the plaza concept developed by Wenell Mattheis Bowe be implemented. This 
concept is shown on Exhibit 5 and provides for ramping easterly to the parking lot and also westerly to 
the Camegie Forum. This concept includes a plaza designed in such a way to historically compliment 
and provide a focal point for the building entry. It was also determined that a passenger loading turnout 
on Pine Street is required to meet ADA access for both City Hall and the Camegie Forum. This 
additional design work is included as part of this phase and the total increase to cover the additional 
change of scope is $8,144. It is intended that the ramp, plaza and tumout work will be let as a separate 
project and it is recommended that Block Grant funds be used to fund the construction costs. 

$1.680 is being added to this phase to cover the additional analysis needed on the datalcommunication 
cabting evaluation between twin-axial cable and fiber optic cable. This cabling will be used to connect 
the City Hall Annex (Beckman Building) to City Hall, the Public Safety Building, Camegie Forum, and 
temporary trailers. 

1lllaaJ 
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Under prior estimates, the reimbursable expenses (i.e., testing,  sporta at ion. postage, etc j to the 
archiiect were induded in the $20,000 budgeted for the item "miscellaneous". This estimated WOO0 of 
re-mbursables is being removed from "miscellaneous" and included in this phase of the architectural 
work 

A! payments to the archiiect will be on a time-and-ma!erials basis up to B madmum, which is the 
estimated cost Therefore, if the architect can accomplish the work in less time, w will only pay for the 
work required. 

As part of this docwnent. we are also providing the Council with the following additional informational 
items: 

1. Floor plan of C i  Hall Annex (f3eckman Building) and proposed parking lot improvements 
(Exhibit 3) 

2. Floor pbns of C i  Hall Remodel (Exhibit 4) 
3. Layout and conceptual design of entry plaza and handicap ramping (Exhibit 5) 
4. Revised project schedule (Exhibit 6) 
5. Revised total project estimate and funding projections (Exhibit 7) 

Exhibit 7 shows the comparison of the updated estimate and prior estimate. Listed below are the major 
items which have increased the estimated cost for the City Hall Annex ar,d the City Hall Remodel 
improvements. Staff will provide additional explanatron of these increases at the November 17,1993 
Council Meeting, if desired. 

Citv Hall Annex Improvements 

Remodeled Pine Street eievation 
R wnm and rebuild raised floor area 
Plumbing 
Lobby counter 
Computer room wiring and air conditioning 

'Relighting 
Fire s w s s i o n  system for computer room 
Secwity system 
Parking lot 

$1 3.000 
$ 7,000 
s 2,000 
$ 4,000 
529,000 
$13,000 
511,Ooo 
$ 5,000 
$17,000 

T 
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These improvements wiw pay for themselves in five to eight years. 

FUNDING: 121.0-350.61 City Hall f3pansh and Remodel 
($1,621,675 unencumbered) A 

cc: CiiAttomey 
Buildii and Equipment Maintenance Superintendent 
wend Matthsir Bowr, 
Finance Director 
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LODI CITY HALL RENOVATION 
BUDGET COMPARISON 

November 9, 1993 

Demolition & Structural 
Exterior Skin Reglazing & Repainting 
Roofing 
Interior Construction 
Elevator 
Plumbing 
HVAC 
Fire Protection 
Electrical 
Bond 

TOTAL 

Concept 
Budget 

$ 449,391.00 
-0- 

16,043.00 
4 19,692.00 
37,000.00 
32,000.00 
145,500.00 
5 1,365.00 
179,916.00 
9,084.00 

$ 1,332,991.00 

Schematic 
Design 

Estimate 

$ 309,820.00 
37,865.00 
5,214.00 

408,898.00 
59,108.00 
74,908.00 
3 1O,OOO.00 
53,218.00 
183,760.00 

included 

$ 1,442,791 

The mjor change of scope items added to the budget are the replaced HVAC system 
at $161,500.00 and exterior skin (reglazing windows and repainting) at $37,865.00. 
The major projected savings is in demolition and structural upgrading at $139,571.00. 

f 



ADDENDUM 8 3  

This addendum ckanges the wpe of the existing agreement between the CrrY OF 
LGDI and WENEU MATIHEIS B O W  MC. for the Lodi Civic Center 
Improvements dated January 29.1993. 

PraDOsed Chanet in Proiect Scow: 

For City Hall Rtmodel. provide nnal phase of conuacf to Wade preiiaio?ry dcsiga 
comtrOctiO5 documents bidding and construction obsavarion saviccs bzsed upon approvtd 
schematic design p h  dared August 10.1993 induding: rtplacantnr of mechanical system; 
addition of entry plaza. ramp to mall and ADA required sutet trunout; separste 
amstruaion document bidding and ~)nstruuion ObSeMtion sayices for ramp and ptaza; 
and addition of computer cabling linking all facilities. Fee of 3118.190 @ M O W  
negotiated), s j . 0  rcimbumble atpense allowaace (previotaly negotiated). SS.075 for 
mechanical e q i w x i n g  addition, S6.144 for entry ramp/ptara addition and separate contraa 
documenn, and 31,680 for electrical ensincering for cabling besign. 

City Hall Remodel & 
Data/Comm. Budeets Only 

Estimated Chanee in Pmiect Construction Budeet: 

The original consUU[XiOn budget was ................ S 1,421,991.00 
The previous xope changes were ................... 3 -0- 

The comtruction budget will k i n d  by .......... S 197,456.00 
The new amstruction budget will be ................ S 1,619,447.00 

The construction budget prior to this scope change was . . S 1,421991.00 

The contract time 4 be (increased) (decreased) by .......... ( - @ I *  

ChanPe in ArchitecturaVEneineerine Contract F z  

Theoriginal feewas ............................. S 122353.00 
The previous approved scope changes were ........... S 18360.00 

The fee will be increased by ....................... 5 135,089.00 
The fee  prior to this scope of change was ............. S lK,7=3.@0 

T h e o w  f e e w i l l b e  ............................. S 275,802.00 

*Addn;dwn #2, Cruncgic Basement Conrmct 
COMMENTS * See nttacbed cost estimate dated November 9,1993 

CrrY OF LODL 

h t C :  
city hhM@X 

Date: 1 9 ,/ 9 3  

APPROVED As TO FORM: 

- - -  1 Iqi.&+( Date 14- 10-43 
Bobby w. McNatt CiIy Arrorney 

Not valid until signed by both Owner and Architect. Siprurc  of Owner indicates his 
agreement herewith. Including any adjustment in the project budget. mntmcr time or fee. 
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LODI CITY HALL RENOVATION 

BUDGET COMPARISON 
November 9,1993 

Demolition & Structual 
Eaerior Reglaring & Repainting 
Roofing 
Interior Construction 
Elevator 
Plumbing 
W A C  
Fie Pmtecrion 
Electrical 
Bond 

1'rnAL 

Concept 
Budnet 

S 449,391.00 
-0- 

16,043.00 
419,692.00 
37,000.00 
35000.00 
1~00.00 
5 1,365.00 
179,916.00 
9.084.00 

S 1,342,991.00 

Schematic 
Design 

Estimate 

s M9,820.00 
37,865.00 
5,214.00 

408,898.00 
59,108.00 
74,90800 
310,000.00 
53,218.00 
183,760.00 

included 

S 1,442,791 

The mjor change of scope items added to the budget are the replaced W A C  =em 
at S161,500.00 and exterior skin (reglazing windows and repainting) at $37,865.00. 
The major projected savings is in demolitior md structural upgrading at $139,571.00. 
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1PPFIOVE3: 
THOMAS A. P€l€RSON nCrcrac-0- 

1 E x h i b i t  2 1 “7 COUNCIL COMMUNICATION 

AGENDA TIT-E: Phase I1 o f  Architectural Services f o r  Civic Center Improvement 
Project. Addendum to Exis t ing  Arch i t ec tu ra l  Agreement Adding 
Camegie  Basement Design Development through Cons t ruc t ion  Observation 

MEETIN6 DATE: June 2, 1993 

PREPARED BY: Publ ic  Works Director 

RECOP1P(ENDED ACTION: That the City Council au tho r  
t h e  a t tached  addendum (Exh ib i t  A )  t o  t h e  e x i s t i n g  a r c h i t e c t u r a l  
agreement with Wenell Ha t the i s  Bowe f o r  Phase XI of 
a r c h i t e c t u r a l  s e rv i ces  f o r  the Civ ic  Center Improvement 

* t h e  City Manager t o  execute 

Pro jec t .  
development through cons t ruc t ion  observation for the  Carnegie Forum basement a t  a 
c o s t  of $18,360, 

BACKGROUND INFORMTION: 

This  addendum is fo r  a r c h i t e c t u r a l  and engineer ing  services f o r  des ign  

On January 6 ,  1993, Council entered into an a r c h l t e c t u r a T  
agreement wi th  Uenelt k t t h e i s  Bowe f o r  Phase I of the- 
Civ ic  Center Improvement Project. The Council minu te r  of- 

scope o f  work f o r  the f i rs t  phase, T h i s  first phase work included-onTy- 1.‘ ;“ . 
i n v e s t i g a t i v e  and scheraatic des ign  services f o r  the basement of -* the .Carnegie  Fo’ortna, 
If i t  w a s  detenuined t h a t  the Carnegie basearent was t o  be improved, a’second- phase,. 
to c w l e t e  a r c h i t e c t u r a l  and engineering services on t h e  Carneg ie  basement, would 
be  necessary ,  The work under Phase IL i s  a l s o  ou t l ined  i n  t h e  minutes of 
January  6, 1993 (Exhib i t  8). 

On March 17, 1993, the  C i ty  Council reviewed d i f f e r e n t  a l t e r n a t i v e s  for housing the 
Ci ty  Hall employees during the Ci ty  Hall cons t ruc t ion .  
t h e  Council minutes of iiarch 17, 1993, ou t l in ing  t h e  Counci l ’ s  dec i s ion  t o  use the 
basement of Carnegie Forum toge ther  w i t h  temporary t r a i l e r s  i n  t h e  ml!. The f i n a l  
layout o f  the Carnegie basement and the.mall  t r a i l e r s  is shown on Exh ib i t s  D and E. 

I t  i s  now appropr i a t e  f o r  the City  Council t o  approve Phase IT which wi iT  provide  
the a r c h i t e c t u r a l  and engineering design, and t h e  cons t ruc t ion  admin i s t r a t ion  and 
obse rva t ion  for the Carnegie basement remcdel. The c o s t  o f  prepar ing  these p lans  
and s p e c i f i c a t i o n s ,  and cons t ruc t ion  adminis t ra t ion  and observa t ion ,  i s  $18,360. 
This will be billed on a time-and-material bas i s  not t o  exceed $18,360. 

January 6 ,  1993,. attached as E x h i b i t  B,. show:.t!!cgeneral - -  

Attached as E x h i b i t  C a r e  

f > 
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ImprovGent Project. Addendum , 

Basement Design Development 

The original estimated c o s t  of the Camegie basement remodel was $252,000. The 
current estimate, based on the schematic drahings, i s  5248,000. As we have 
indicated to the Council previously, it i s  our intent to let one contract, which 
will include the remodel of the Beckman Building (City Hall Annex), the remodel of 
the Cariiegie basement, and the installation o f  teaiporary trailers. It is estfmated 
that the plans and specifications for this work will be submitted to City Council 
for approval in late September or early October 1993. 

FUNDING: 1992/93 Capital Improvement Program bu 

M U  
Pack . Ronsko & Works Director 

Prepared by Dennis J. Callahan, luilding and Equipment Maintenance Superintendent 

JuZ/DJC; 7 I ~ I  

Attachments 

cc: City Attorney I 
Building and Equiplent Hitintenance Superintendent - >  *iL : 
Wenell Wattheis Boue .. 

.. ~ ~ ~. 

CCIYCNT5iTXTW.OZM (C0.COM) May 2 5 ,  1993 



. ADDENDUM#2 (- F- I Exhibi t  A I 
This addendum changes the a p e  of the existing qreemcnt  betwcen the CITY OF LODI and 
WENEU MATTHEIS B O W  INC. for the  Lodi Civic Center Improvements dated Januaty 29. 
1993. 

Pronosed Chanee in Proiect Scorn: 

For Carnegie Forum Basement. provide design development, construction document& bidding and 
construction observation services based upon approved Schematic Design documents dated May 
11,1993 and updated cost estimate of $248.143.00. 

Estimated Chance in Proiect Construction Budeet: 

t 

Cxnegie Forum Basement 
Budeet Onlv 

The  original construction budget was ............................ SU2,,ooO.00 
The previous scope changes were ..................................... -0- 
The construction budget prior to thk scope change was .............. sL52OOO.00 
The construction budget will be  (increased) (decreased) by ............. 53,857.00 
The new construction budget will be.. ........................... 3248,143.00 

The contract time will be (increased) (decreased) by ......................... ( 0 )days 

Chanee in ArchitecturallEneineerinr Contract Fee: 

The original F e e  was ......................................... $122353.00 
The previous scope changes were ..................................... S-0- 

The fee will be (increased) (decreased) by ......................... 518,360.00 
The fee prior t o  thii scope of chanse was ......................... 3122353.00 

The new fee will be ......................................... $140,713.00 

Comments: See Attached G u t  Estimate dated May 21, 1993 

CITY OF LODI: 

Date: 
City Manager 

Date: 

APPROVED As TO FORM: 

Date: - 
Bobby W. McNatt, Ety Attorney 

i 

Not valid until signed by both Owner and Architect. Sign3Lure of Owner indiwtes  h is  3grcement herewith. 
including any adjusiment in t h e  project budget, contract time or fce. 
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.. 
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Ccnticued (--f,,,,/ January c 

Lie C i r f  Cnmcil, cn sccicn of Council Fernher Sieglock, 
Xazxa secznd, Cenied che follouing claim and referred it . 
back t a  the ccntzact administrator: 

a) -liFo=aia Stare Autcmobile Associatian (X. 
Colgan), Date of loss 9/19/92 

cc-7 (f 1 Deputy City Clerk Parrin presented the folloving 
aFplicatiollo For Xcoholic Beverage Control Licenre : 

a) Helena W. X. and Topy K. C. Leu, Lucky 
w e ,  550 - H South Cherokee Lane, Lcdf, Cn 
Sale Beer and Wine Eating Place, P e r s a n  to 
Parsan Transfer ; 

ague1 Nunez, Xiiguel's Hexican Food, 322 
Wrth California Street. Lodi, On Sale B e e r  
and wine Eating Place, Original License; and 

Gazldine and Robert Wid0 and Alfred 
Solorio, Tumbleweed Cafe, 400 South Bedrman 
Read, Lodf, On Sale Gemral Eating Place, 
arson to  Persan Transfer and ?remiss to 
Prtmise Transfer. 

Further, an motion of Council Memlmr D a v e n p o r t ,  Sieglock 
second, tha City council by u r m n h o w  v o t e  directed the 
City W g e r  t o  send a l e t t e r  t o  the Alcoholic Bevarage 
C o n t r o l  B o a r d  to inform it of the Tumbleweed Cafe's f a i lu re  
t o  ccmply w i t h  the Uniform Fire C o d e  and the Uniform 
Building Code. 

SERVICES FOR CITY H;uIL 
2nmDEL AsD RHLATQ) PROJECPS APPILDVQ) 

CC-90 Public Worka Director Ransko presented the following report 
regarding architectural services for C i t y  Hdll r d l  and 
related projects. 

In January 1992, t h e  f i r m  of Wenell MatL!eis Bowe was 
reeained to prepare a Govcment Center iXaster P l M .  This 
Master Plan evaluated a number of difzerent scenarios f o r  
providing t!! interim and ultimate square footage needs of 
all of the deparenents i n  the goverzment center complex. 
With respect t o  the City Hall deficiencies. the Ccuncil 
determined - A t ,  on an interim basis, the City should lease 
t!!e aedcnan auilding a c o s s  che s t r e e t  and bring toc!! the 
3ecknan Wilding and the existing City Hall up t o  Americanr 
with Disabi1i:ies act !ADA) standards. It vas agreed t!ai. 
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Ccnticued Jan-{ e A 9 9 3  . 

t!!e best long-range solution for the Cicy Hall ccq lex  
vould include an additicn t o  t-he north of tke existing City 
H a l l  providing for all major C i t y  frvlctions in One central 
canplex. 

The Tublic Works Departacnt was asked to ensure that a l l  
local arcixitcccs intetesfed in doing che design work for 
t l e  Civic Center ccqlex were given the opportunity to  
present qualifications. --eats for qudlificaticrrs (RFQ) 
were sent to  Lodi and Stockton architectural firss. A copy 
of RFQ was presented for  Council revien and bcluckes a 
general sccpe of tSe proposed design work. A t  the same 
time. the mycz appointed a selection ccainnittee to  revien 
the a ' s  and to  interview the qualified architects. h i s  
camittee uas ma& up of RanQ Snider, C i t y  Council Member; 
Lar=-f mdt, chairman of the Planning Ccrmnisaion; Leonard 
Bull, Ciai,man of SPARC; Jim Culbert~on, a local 
'cantractor; together with the Olfef Building Official , 
Finance Director and Public Works Director. Ths c d t t e e  
met and evaluated t!xe qualification submittals and 
d e t e d e d  that four architectural firms uould be 
hterrrLewcd. The in tokews were conducted on rravcrnbar 19, 
1992, and t!m selection committee selected the firm of 
wenell Mattheis ~ o v e  t o  design the Civic Center 
improvements. 

-&e 

we that t b  remodalkg of C i t y  Rdll w i l l  include same 
major s t r u m  upgrading; hauever, the f u l l  extent of 
t h i s  upgrading cannot be determiphd until a fu l l  structural 
investigation is ac-lished. X t  ha8 bccn determined 
tha t ,  even w i t h  minimum structural upgrading, thn C i t y  Hdll 
remodel work could not be done while employees are still 
using the building. Therefore, temporary relocation of 
those employees ultimately staying in C i t y  W l  wi l l  have 
to be niade. Because of Che structural unknowm an the C i t y  
&all  remodeling, it was determined that it Knild be best t o  
breal- the architectural agreement into at least  tua 
phases. These phases are discussed i n  the next paragraph 
and the scope of work shovn bdw. 

ARCEITScr[mAL - GE3ERAL SCOPE OF WORlC ( F i r s t  
Phase) 

know 

Prcqram U ~ d a  te 

Confirm actual temporary, short-tern and long-tern 
personnel aud space requirements in Beckmaa, Cuzegie, 
temporar- trailers, C i t y  Hall remodel and City Xall 
addizion. 
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. .  3ec1knan 3- 

Provida -late architectural and engincaring (ii/S) 
semces for tenant improvcmsnts including parking lot 
layout and lit$xtw. 

P r o v i &  investigative and schematic &siw se-ces 
including s t r c ~ ~ ~ a r a l ,  mechanical, electrical, handicap 
accessibility and ADA requirements. 

-F 

?rovi& cwncupgturl &sign and floor plan layouts together 
with two reneerings showing relaticnship of addition with 
remodel. 

Cameuie Bu- 

Provide ixrastigativs aud schematic design sarvicas For 
basemant sad office layouts if Carnegie basement is going 
to be wad, 

Provide cunplete aervice for temporary trailers. 

Design link between Bedanan, Carnegie, temporary trailers 
and C i t y  H a l l .  

v 
Deaign vorkstations 3 s  Bedcaaa, Carnegie and CityHall 
remodel including determination of size, cunfiguratian, 
basic canpments and electrical, computer and camtunication I 

needs. ! 

i 

PHASE II - BAS- SCOPE OF COWIWUX 

provide camplate Arcbitectural/gngineering senices (design 
Cevelopmcnt through constructian observation) t o  renovate 
approximately 2 , 5 0 0  square feet of existing basemant area 
with a proposed budget of $252.000' for construction; based 
upon approved rchcmatic design developed under Phase I 
Contract. 

PHASE III - -EL CITY HALL SCOPE OF CONITACT 

Provide cuplece ~c~itec~ural/Engineering services (design 
development LFzough consr,uctioa observation) to renovat.- 
t he  existing Ci:y Hall building rich a proposed budget 0. 



Ccst:aued 3anuaS f 1993 

51,383,000* for construmicn; plans t o  include r e n m t i a a  
of L -  existing C i t y  W l  builcing inchding stnacturd, 
ncckanical, electrical, fiandicap accessibility, fxxactfunal 
and circulaticn path and finishes: including a mv entrance 
ramp wit21 plaza at Pine Street a d  a new elevator. me 
design shall accumodate logical -icm to the future 
City €?all &tion; based ~pon appmdschesa t i cde r ign  
dsvalcpment under Phase I Contract. 

* F M  budget w i l l  be established a s  par, of Phase I 
Cont--zlct 

In general, the vork under the e j e c t  architectural 
agreement ( f h t  phase) is estimated to cost 5122,353. all 
payments to the a rch i tee  will be on a the-and-materials 
Sasis up t o  a rnaxhna  which is tbe estimated cost, 
Therefare, i f  the architect can accanplish the YoTk Fn less 
t h e ,  we -411 only pay for t% vork required. 

The anticipated work under the second and thirf phasea of 
the architectural agreement is estimated a t  $140,550. This 
design estimate w i l l  be raevaluated once the structural 
izmestigatioa is ccmpleted under Phara ope. 

shorn belor is a budget Ehowing th8 estimated espensas and 
anticipated revenues. 

1. 

2. 

3 .  

4 .  

5 .  

6 .  

7 .  

8 .  

City Hall &muvation 

is) Fran Study S851,OOO. 00 
Structural Addition 2 6 0 , 0 0 0 . 0 0  
Ramped Entry addition 40,000.00 
Interior Remods1 
AMition 146,500.00 

Blectrical Additioa 54,000.00 
Elecbanicdl Addition 31,000.00 

Becfanaa R e m o d e l  

Carnegie Basement 

Computer and Communicaticn Link 

Beckman Parking Lot 

Trailer Dtilitias and Appurremnces 

Trailer Lease 

Fmiture  Systems 

$1,383,000.00 

iao,ooo.oo 

2fZ,000.00 

3 9 , 0 0 0 . 0 0  

33,000.00 

100.000.00 

144,000.00 

150.000.00 



{- 

9. Xiiscellantous (cczputer m e ,  tesri=g, 
reiPbursables, structural plan c?eck, 
etc.) 20 ,000 .00  

10. Xrc!tec,*Jral Cost 

S t , S 6 4 , 0 0 0  .GO 

Revenues 

' 6 3 . 0 0 0 .  OQ 

1. 1992/93 CI? Budget $1,727.000.00* 

2. Hiscellaneous (impact foes. 
litigation, etc.) A- 

t 

52 ,707,006.00 

m s  does not inchde any interest o r h i &  is accumulating 
in the CfP account 

The costs or expenses For this budget are cunservatively 
high and it m r s  the wurst-case scenario; i . e . ,  magic 
Forum bascnrant renovation e s t h t e  is known to be high in 
that a l l  of the area'maynot be usedor thebasementmay 
not ba used at all, tkm utructurai upgrade assumes all of 
City Hall will be brought rp to n e w  Cod8 standards, and 
esthates includa a 20+ contfngeacy factor. 

The prqosed design and coastructian schedule van presented 
fo r  Council's review. a s  schedule provides for 
campletion of the Bedraan Building remodal and the 
tereporaxy trailer installation in April, 1994. The 
ccmpleticn of the Cit.1 X a l l  remodel is scheduled for my, 
1995. 

( --- . -  

The subject architectural agreement bas been reviewed and 
approved by the City Atto-mey. It wam rec-d that the 
City Council aettorize ths City &fanagar to execute t h i s  
agreement. Additfaaal p u s  for  design work will be 
brought back to the City Carmcil at a later date. 

Following discuseian on t!!e natter, the City Council, m> 
motion of Council Member Snider, Sieglcdc second, approved 
me agreement for architee-ural s e d c e s  for City HdLl  
remodel and related projects and authorized the C i t y  
Xanager to execute the said agreement by the following vote: 

Ayes: Council &embers - Maan, Sieglodc, S n i d e r  and 
Pcnnino (myor; 

Noes: Council &Yembers - Davenport 
&sen:: Couxil .wmbers - Xone 

2 2  
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h e  Ci:y C m c i l ,  cp mrion cf Ccuncil Xember Sieglodc, 
Xann s e c d ,  tmlnimausly approved the prcposed ratiiicntioa 
of t!!e bylavs for Eastside Isirovement Ccnmrictea. 

Exxss &yo= PCrmino called f o r  a ten-minute zecess acd t!m City 

B - k o  presented the following reaorr. 

Is January 1992, tke f i n  of Xenell Hat*&eis Boore was 
retaixed to prepare a Gavcrnrraent Center Master Plan. This 
mster plan evaluated a number of different scMarios for 
providing thn interim and u l t h t a  square footage needs of 
all of tbe depar=Pents in the government C e P t e r  cuqlex. 
Wit!! respect to the city €fall deficiencies, tce City 

couccil sceticg rcccxxvened at appraximacely L2:27 a a .  

CITY InLL CUxG- VPGECADS iwD ImExIrs 

Council determined, in the spring of 1992, that, on an 
interim oasis, the City should lease the Beckman Building 
acToss *Ae stzett t 4  bring boa the Bedanan Building and 
the existing Cirf H a l l  up to Americans w i t h  Disabilities 
Act (ADA) standards. The Council agreed that the best 
long-range solution for the City Xall canplu rould ba an 
addition to the n o d  of the existing City Hall p d d i n g  
for all major City functions in one CentrSl cauplex. m e  
remodeling and * g of City Hall will be designed to 
acccamxdate chis future addition. 

Jnterim Relocation Alternat ivez 

Gn Januaxy 6, 1993, the C i t y  C o u n c i l  retained tbe firm of 
Wenell Xattheis a w e  to accomplish the first phase of the 
design of the Bedcnan Building and City H a l l  upgrade!. The 
scope oll work f o r  this first phase is shown below. 

GENERAL SCOPE OQ WORK 
(First P l i i s e )  

Confinn actual temporary, short-term and long-tern 
pen-nnel and space requi:enents in Beckman, Carnegie, 
tenqoraq trailers, C i t y  Hall remodel and City Hall 
addi:icn. 

B e c h i a n  3ui ldinq 

Provide c q l e t e  arcbiteczural and engineering (A/E) 
serkces for tenant improvements includiag parking l ac  
layout and Lighting. 



r r 
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T 
._  . .  

. . ..I .. . 1 . .  
? d d e  investigative and schematic desip services 
including stzuctuzal, mechanical, electrical, handicap 
accessibility and ADA requirements. 

SJN -11 m*tiorJ 

Provide conceptual design and floor plan layouts together 
Vith tuo renderings showing relationship of addition w i t h  
remodel. 

carnecrie Buildinq 

Pmvida investigative and echeznatic design s c d c e s  for 
basement and office layouts if Caraegie basement is going 
to be used. 

I 
a 
$ 

Provide camplete A/E service for temporarj trailers. 

Eor;out er /CcamMli cat ion ti* 

Design link between Bedaaan, Carntgie, temporary tzailers 
8nd city nal l .  

pu3iture a t s t  ems 

Design -rorkstatione in Bedcman, Carsegis and City Hall 
rem-1 including determinatian of size, configuration, 
basic components am3 electrical, coorputer and communication 
needs. 

It has been &:ermined that, even vithout any structural 
UpTading. the extensiva HVAC work will reader the building 
uainha5itlble during upgrading; therefore, a temporary 
relocation of those emplayees who will ultimately be 
staying at City W l  must be determined. 

The architect and City staff evaluated a number of 
diffPrent alternatives for housing employees during the 14 
to 1 3  months the City Hall is being upgraded. These 
alternatives included combinations of the following: 

use of portable leased trailers - ' use of the Carnegie basement 
use of the f i r i n g  range i n  the Public Safety Building 
use of portions of the 303 West Elm Street properzy 

use of rental properties in the immediate area 
owned by the City 

I: was determined that Opticn A and Cptior, B. as described _ ,  

b e l o w ,  were Khe best and m o s t  practical al:ernatiVeS fo: 
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temporary housing of City Hall employees, their equivnr .  
providing f o r  t!!e interrelationships between departments 
and ease of accesa to the public. 

Opticn A: %is opticn remodels tba basenenr of the 
Caxziegie ~ o n m  providing office space f o r  the C i t y  -get 
and o&er a&airlistrative persoanel and provic!es a 
replacement breaktoan facility for Civic Center emplayets. 
Public ;rarks ' 'stration and Engineering, Camzuxicy 
Devehpent and Persumel will be situated in four 
temporary t-qilers to be located in the mall area. This 
cption w a s  s h m  on an exhibit presented to t!! CiPf 
Council and vill cast $376,000. This Option dll displace 
the Railroad Clvb. 

option 8: h i s  Opticn acccmnodates everyoae in sbc asd 
an€?-half trailers to be located in the parking lot 
immediately east of t9e Public Safety Building. h i s  
Oljtiasl uas shorn an an exhibit presented to Ccmucil  and 
Will Cost $203,000. 

If Cpticn B is eeleeed, at the end of the tvo years of  
use, tka City riLl have nothing t o  shaw for the $203,000 
hstaent.  If Cption A is selected, the City has gained 
3,200 square feet of improved space in the CKntO ,ie 
basement for $173,000 ($376.000 - $203.000) or $54 per 
square foot (.$173,000 divided by 3,210 square feet). Once 
City H a l l  is upgraded, this i m p r h  area could fill soma 
of the other &Sting space needs in the g0vernmMta-l 
center. 

It was recamended that the Council select Option A. 

-11. Docrradq 

At the Special City Council Meeting on Ear& 1, 1993, we 
reviewed. vith t!! City Council, the upgrade of City Hall 
together ui th  the t w o  interim relocation alternatives, 
-tion A an& O p t i o n  8.  At this special m€?ethg, the City 
Council asked the. w provide ai explanatiananda c o s t  
estimate b r e w  of the City Hall upgrade detailing those 
cost items that were required and/or mandated versus tiose 
non-rewired renovation costs. 

The report below provides an explanation of those required 
and con-required City Hall renovations. 

2 9  
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Contizued March 17, 1993 

W c h  9 ,  1993 

The renovaefon of the City Hdll consists of several ?najor 
elements of construction, some required by code, health, 
safety and mainteaance reasons; and some not erectly 
required by code. 

The required elements are:  

*ADA Compliance 

*Pire Safety 
*Deferred Maintenance 

System Renovati= 

The noa-required elements a r e :  

.Structural Renovation 
* O t h e r  Renovations 

Compliance w i t h  ADA (Americans With Disabilities Acr) is 
the primary required renovation. The Act has be. 3 - r ,  - 
effect s i n e  January 1992 and effects literally every spac: ' 
in the City Hall facility. The work includes installation 
of an elevator serving all flcors and the strcccural 
elements associated wirh the elevator installati-; a 
ramped ent=y to the primary Pine Street entrance; remodel,., 
resttoarm; modification of counzers serving the public; 
accessibility to a l l  axeas of the building requiring door 
width modifications and new door hardware; relocation cf 
electrical switches, ourlets and -hermostats; n e w  e x i t  
lighting system, including strobe lights; new or modified 
drirrking fountains and public telephones; a n d  nev signage. 
Mu& of the work will trigger other renovatian work, i.e.: 
relocating a l l  electrical outlets to 15" above floor line 
whia will require wall patching and refinishing. 

HVAC (Heating, Ventilating, Air Conditioning) systen 
modification is the next required element. The City 
camplcted a study of t ! e  air rirculating and air quality 
issues lasc year. The results of the study strongly 
reccnmnend extensive renovation to meet code required air 
quality standards. This vork include6 new and modified 
WAC equipment, control and distribution s y 6 C . M  and removal 
o f  asbestos flues and insulation materials associated witll 
the work. This element also triggers extensive 
architectural revozk including ducz chases and ceiling 
modificacion to acccqlish t h e  work. >is work will also.. 
render :he building uni.nhabiz&le, in that a l l  H"AC system:.: 

3 0  
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will be shut doun durizg equiprent renovation and 
replacement. 

The next required element of renmcion is fire safety. 
m e  cirf of &di fire sprizkler ordinance vill be trizered 
by the censtruction costs requi:ed to accanplfsh either the 
ADA o r  H V X  wrk. l h i s  vork O r i l l  include a nev monitored 
fire sprinkler system c11 the first and seccnd floors and 
rcvisicns to the existing basement fire sprinkler sysrem. 
The ceiling access required to accomplish this work, in 
conjunction wi t ! !  the MT;u= work, wculd reccmncnd t!!e removal 
aod replacement of most ceiling systems for cost 
effectiveness. The final fire safety issue as required by 
tibe l ire  Marshal is to provide code complying exiting 
systems for &e entire builcling. This requires the 
const-ucticn of a new stair frcm the second floor. in that 
the existing stair systens are too close toget-ber to meet 
E e n t  code. 

m e  final element of required work is deferred maintenance 
finishes. In anticipaticn of the City Hall renovation, the 
replacement of floor coverings and v d l l  finishes have h e n  
deferred far beyond nomal life span to the point the 
carpeting is threadbare in major circulation amas and seam 
separations have becane a tripping hazard. The proposal is 
to provide n e w  carpeting in most areas w i t h  major 
circulation area such as lobbies, stairs, cestzoans, in a 
lifetime material such as tile or terraizo. 

Ron- Remired Renovacicg 

The major non-code required renmtion is structural revork 
to strengthen the building for lateral (earthquake) 
forces. The buildhg is of Eon-reinforced masonry 
construction and the danger w i n g  a major earthquake is 
that the roof and floor systems are not adsquately tied 
into the mall system, which can lead to separation and 
collapse. Tha typical structural strategies include new 
plyuood diaphzams at roof and floors and CyinS all’ floors 
and roofs into the amsonry walls. The logical issue to 
address is t h i s :  having put $ 7 5 8 . 0 0 0  into tb required 
renowstions of city -11, does it not make sense to invest 
f o r  L3e long tern protecticn of the financial investinenr 
and more iqcrtantly, t l e  lives of the public and city 
employees. 

The final non-required renovaticns include changes in the 
building to enable it to betzer and more efficiently 
functicn for  its intended usey. m e  primary work includes 
removal 00 interior walls to provide sore  open office areas 
that can be more efficiently used in office systems 
furniture arrangements ~ d l so  prcposed is installation of 
energy efficient Lighticg cr :>.e :;pe specifically designed 
for CXT (Ccqucer 7emoce Terminal) use. 3.e issue to be 
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addressed 1s this: having invested subotantially in the....''! 
building Cacs x t  not make sense t o  provide for its most .. 
efficient us0 of space and provide it w i t h  up-to-date 
technology i3 lighting apd camwmicatiorm. 

Tha cost e s t h a t e  breakdoun shorn below demonstrates the 
praporticnate costs to  accomplish the work desczibed. 

INAC system RePovation s 201,000 
L € E u w i :  
Mr and M i d  HVAC Equipment 
CanuOl L DistrFbution System to 

xeex clx=ralt coda Standards 
Aabestos R e m o v a l  

Fire Safety 
IncluOes: 
F i r e  Sprinkler System 
F i r e  Alara Syscem 
Bev Ceilinqs 
H e v  C u n f d g  stair S y s t e m  

Structural 2enovacion 
I n c l u m :  
Demol i t im 
Rmf & Flmr ~lyvood Sheathing 
Diaphzm Ccrcnccrion to Masonry Walls 

S 168,000 

S 98 ,000  

S 625 ,000  

S 486 ,000  

3 2  
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Ot!!er Renovation 

~%scellaneous Floor lan Remode 
glectrical m a d e  Xncluding: 

I 

S 1 3 9 , 0 0 0  

ing 

Energy Efficient Li#ting h Ccemuaications Systems 

Total  Cost Hsthte 51.383.000 

19,500 sf 3 $70.93/sf 

A sidenote to t!!e zenovaticn is t!!t the ;\DA and ffze 
safety zequire?ncnts use existiag floor =ace thar is n o w  
used as func:ional work space. This space lost to 
renovation is 910 square feet or 5.5'r of the building's 
usable floor space. This would displacs approximately 9 - 
12 employees: 

A pie chart breakdown of the required resumation costs 
($758,000) and non-required renovation costs ($625.000)  vas 
presented to the Corrncil. 

Each year, in California, thare is proposed legislation 
intrahced w h i c h  would require the structural uwradipg of 
all public buildings. H m - r ,  to date, this legislation 
haa not been passed nor could re estimate a date when it 
might be approved. I feel strongly, 69 the City Engineer, 
that re are upgrading a facility to last for another 50 
y e a r s ,  spending $486,000 to ensure that it is safe and 
structurally sound is not only pncient but w i l l  be cost 
effectim in the long run. 

if 

An exhibit uas presented to the City Council showing t!!e 
proposed design and constructioa schedule. This schedule 
p r k c k e  for completian of the Bedanan Building remodel and 
the temporary relocation facilities in A p r i l  1394. The 
caqletian of the City -11 remodel is sc!eduled for  Hay 
1995.  

xenell w i t h  wenell mttheis ~ o v e  vaa present to 
answer questions regarding the matter. =so speaking on 
the matKer w e r e  the following perscns: 

a) . 

b) 

D a y  Lot, 411 West S h  SL-eet, Lo&, 
representing the -1 ibilroad Club; and 

Janet Keeter, Administrative Assistant to 
the City Manager. City of Lodi. 

Follovlng a lecgthy discussion, C o u n c i l  Neaber Davenport 
made a motion KO move ahead only wich the 5291,000 needed 
to m e e t  the Anerkans Yich Disabilities A c t  (=dl 
requirements. Tfic motion died f o r  lack of a second. 

3 3  
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The C i t y  c==cil. on moricn oZ myar Pennino, Mann second, 
1 approved mcicn X vhich remodels the basement of the 

Carnegie FoL?~ providing office space f o r  the C i t y  Manager 
and other a&inistrative personnel and provides a 
zeplacunear brtakrocnn facility for Civic Center employees 
and F o u r  rtmporary trailers to be located in the m a l l  area 
cf C i t y  €!all by the folloving wte: 

CC-6 
cc-158 

Tsre Ccuntyvide wrwcnrat Standards Carnnittee w a s  formed 
by the Public Works Directors of the jurisdFctions within 
San Joaquin County for the purpose of developing unifona 
improvurttat standards that  mmld be usedthroughoutSan 
3- -v. Th4 City of Lodi refers  to  mesa 
inprovummt 8- 216 Standard Plans. The Camnittee 
started meezhg in Octukr 1991 and has held monthly 
meetings since that tine. To date, the C d t t e e  has 
reviewed various types of curb, gutter and sidewalk details . 
and driveway &tails. .) 
The f i r s t  group of mrovezent Standards inck~des concrete 
construction notes, expansion joints ,  w e a k e n e d  plane j o i n t s  
and score lines, ro l l  CUIZ, gutter and sidewalk, and 
v e r t i c a l  curb, gutter and sidewalk and is  now ready for 
adoption. %e camnittee sol ic i ted cCmments from engineers, 
amtractors and coxaaete planrs in the County; however, the 
response fnm the private sector was m i n i m a l .  A l l  COmments 
m e  r e v i d  and yere i n a x p r a t e d  into the drawings where 
WSSibla. , 

ndopticn of these S t a n d a r d  P l a n s  will benefit .all 
camnunities as nll as the building indust-zy in t ha t  having 
a uniform set of s t a n d a r d s  w i t h i n  the C ~ l l n t y  should have a 
positive effect on loverkg construction costs. 
Cantractors u i l l  know tha t  L!e ccnstruction standards w i l l  
be -=he *.roughout -2e County  and they will no longer 
need to m c k  each jurisdic=iun's standard P1-s. The 
Countywide Inprovemenc Standards will be drawn in a 
G f f e r e n t  tormae t !  M ' s  Standard Plans so =hat 
cantractors w i l l  know the difference b e t w e e n - t h e  t w o .  

t 

??w Ccutmi:zee is rentinuhg t o  m e e t  t o  prepare additional 
Standard P l a n s  for counzywide adoption. 
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r: ADDENDUMiru2 , 

This addendum changcs the scopc of r h c  existing ayecment between the CITY OF LODI and 
WENELL MATIHEIS B O W  INC. for thc Lodi Civic Center Improvements dated January 29. 
1993. 

P n m s e d  Chance ir..roiect Scow: 

For Gmegie Faurn Basement, provide design development, construction documents, bidding and 
construction observation services based u p  approved Schematic D e s i p  documents dated May 
11, 1993 and updated cost estimate of Jt48.143.00. 

Estimated Chanee in Proiect Construction Budeet: 
- 

Carnegie Forum Basement 
Budeet Onfv 

The original construction budget was ............................ s252,OOO.GO 
The previous scope changes were ..................................... -0- 
Tie construction budget prior to this scope change was .............. 5252OOO.00 
The construction budget d l  be (increased) (dene;lt -d) by ............. $3857.00 
The new construction budget will be ............................. 5248,143.0!l . 

The contract time will be (increased) (decreased) by ......................... ( 0 ) d a y  

Chance in ArchitecturalEneineerine Contract Fee: 

The original fee was ......................................... Sl"2.353.00 
Thz previous scope changes were ..................................... $4- 
The fee prior to this scope of change was ......................... 5 122,353.Oo 
Tl;e fec will be (increased) (accreaSed) by ......................... $18.360.00 
The new fee will be ......................................... 5140,713.00 

Comments: See Attached Cost Estimate dated May 21. 1993 

CITY OF LODI: 

Date: 
City Manager 

APPROVED AS TO FORM: 
I 3 

Date: .I/.b,/q 3 
Bobby W. McNatt. 

Nor v-~lid until signed by borh  Owner 3nd achiiccr.  Signarurc of Qwner indicaxs his a y  cement h e r c w r h .  '~ 
including any ad~uwnenr In [he project b q e ! .  con[raci lime or kc. 

i 
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CITY OF LODI 

CIVIC CENTER II".PROVEMENTS PROJECr 

OPTION "A" 

CARNEGIE BASEMENT 

IIELOCATION STRA'I'EG I ES 
OYIlON "A" 

City Manager 
City Attorney 

TRAILERS 

February 16, 1%3 

Public Works (2 )  Lease $58,000 
BuiIding L a s e  $29,000 
Plant~indI'ersotiiiel Lease s29,ooo 

TOTAL 

$260,000 

$116,000 

$376,00 0 

i 
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OYTION "B" 

TRAlLERS 

CS'IY OF LODI 

CIVIC CENTER I M  PltOVEM ENTS PROJECT 

RELOCATION SIIZATECIES 
orrxoN "I)" 

February 16, 1393 

B reakroom Lease $29,000 
City Manager Lease $29,000 

Building Lease $29,OL)O 

City Attorney/Pcrsonncl Lase  529,!)00 
PubiIc Works ( 2 )  Lease S58,OtiO 

PlnnningElect Utility Ixase $29,000 

DIFFERENCE BETWEEN OPTIONS "A' AND "B" 

Carnegie Basement - 3,210 sf @ $SJ.OO/sf 

$203,000 

$173,OUO 

I 



C I T Y  IIALL AHD OECKMAfi U I J I L D I I I G  REtWJEL 

JUDGET ESTIMATE 

EXPErlSES 

1. C i t y  Ila11 Renovatton 

(E) From Study $051,000.00 
Structural Addition kSC,OOO.OO 
Ramped Entry Addition '10 .ooo.oo 
Interior Remodel Addition 136.000.00 
Electrfcal Addi Lion 54,000.00 
Mechanical Addi tion 32 .OOO .OO 

2. Beckman R e m d e l  

3 .  Carnegie Basement 

4. Computer and Comnunlcatlon Link 

5. beckman Parking Lot 

6. Trailer Utilities and Appurtenances 

7. Trailer Lease 

8. Furniture Systems 

9 .  Hlscellaneous (computer move, testing. 
reimbursabIes, structutll o l a n  check. etc.) 

$ 1,383.000.00 ' 

100,000.00 

252.000.00 

39,000.00 

33 ,060. 00 

100,000.00 

l4r1,000.00 

150,000.00 

20.000. OG 

263.000.00 10. Architectural C o s t  

$ 2,564,000.00 

REVENUES -~ 
1. 1992/93 CIP Budget 

2. Miscellaneous (Inipact f e e s ,  Iitlgation, e t c . )  

f 1,727,OOO.O0* 

1,060.000.00 

$ 2,707.000.00 

* T l i l s  docs n o t  I n c l u d e  any I n t e r e s t  w h i c l i  Is acrci~riitr1atfr)g I n  the 
CIP accommt. 
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CITY HALL RENOVATION - SECOND FLOOR 

I 



!- 
I 
I 

c 

11: 
0 
Q 

- - J  
1' 

in a: 
LI 

z 
0 
4 
0 z w oc 







CITY OF LODl 
CIVIC CENTER IMPROVEMENTS 

PROJECT SCHEDULE 

1994 1996 



i 

i EXHIBIT 7 r4 

LODi CIVIC CENTER IMPROVEMENT 

TOTAL PROJECT ESTIMATE 
Updated Prior 
Estimate Estimate 

Archiiectural servicas 
first phase (Trailers, Bedvnan Renovation 

Investigate City HalUCamegie) 
second phase (Camegie Design, ps8E) 
third phase (City Hall Design, PSaE) 

City Hall Annex Improvements 
Renovation 
Parking Lot 

Temporary office Improvements 
Camegie Basement Renovation 
Trailer Lease 
Trailer Appurbnances 
Furniture Systems 
Computer and Communication Link 
Miscellaneous 

City Hall Remodel 
Renovation 

Entry Plaza, Ramps and Turnouts 

S 276,000 S203,OOO 

$122,353 
18,360 

135.089 
275,802 

$ 318,000 $213.000 
268,000 
50.000 

318.000 

$ 702,000 S705,OOO 
$248,000 

118,OOO 
69,000 

183.000 
68,000 
q6.000 

$702,000 

$1,443,000 $1,343,000 

$ 109,000 $ 40,000 

TOTAL PROJECT ESTIMATE 52,848,000 $2,564.000 
architectural fees already encumber& (141,000) 

TOTAL $2,707.000 

FUNDING P20JECTION 

Unencumbered Balance 
"Block Grant Funds/-95 (Entry Plaza Ramp) 

Crty Hall Litigation to Date 
Gevelopment Impact Mitigation Fees (GFI) 

93-94 
94-95 (and 95-96, if required) 

$1,622,000 
109,Ooo 
105,000 

328,000 
543,000 

TOTAL $2,707,000 

'These estimates are still being evaluated. 
"These funds have not yet been committed by Council for 1994-95. 

COSTREVDOC 


